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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-20.1/99. 1 FROM M LLARD CANYON WASH BRIDGE TO J. MCLOUGHLI N ENG NEERI NG CO , KOURY, PETER $1,937,121 03/30/17  100%
08-1G3904 TARO DI TCH BRI DGE (VAR LOCS) I NC. 73800 DI NAH SHORE DR $1,889,4ég 815%1;1; 100%
MVETHACRYLATE BRI DGE DECKS, 10641 FULTON COURT 104 & 105
RANCHO CUCAMONGA CA 91730 fg;g;gijSEAQCA 92211
(909) 944- 1037
08-RI V-10-24.2/0 ALSO RI V-111-R60. 04, SBD- 10- J. MCLOUGHLI N ENG NEERI NG CO , CASTRO, ROBERTO $1,132,700 11/17/17 86%
ggiﬁfgggé_(465)E 11. 64/ R38. 53, SBD-215-3.72; AT VAR |NC. 850 SOUTH VI A LATA $855,5§é ééjggji; 74%
0 LOCS ON R V-10 (56-0482, 56-0496, 10641 FULTON COURT SUI TE 100A
o 56-0167R, 56-0004L/R), ON RIV-1 COLTON, CA 92324 SUSPENDED
M SC WORK | NCLUDI NG DECK REHAB, RA CUCAMONGA ~ CA 91730 (951) 830- 6864
HA21 (909) 944- 1037
08-RIV-10-44.4/51.7 I N/ NEAR | NDI O FROM MONTEREY AVE OC TOCALMEX ENG NEERI NG | NC WU, KHO $5, 277,060 11/ 16/ 17 8%
08- 100604 JEFFERSON OC COLD PLANE & OVERLAY 2764 S VI STA AVE 73800 DI NAH SHORE $2, 460, 215 12/ 18/ 17 47%
ACIM 010- (109)E $0  12/27/18
W TH RHVA (TYPE G DRI VE
-0 COLD PLANE 0.1 & OVERLAY WTH 0.25 BLCOMNGTON  CA 92316 PALM DESERT, CA 92211
(909) 546- 1311 951) 239. 6263
HA22 (951) 232-
08- Rl V- 10- 74. 0/ 105. 4 IN RI VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COVPANY VU, KHO $65, 362,388 03/02/16  100%
%ﬁE%Fg$84-( s CENTER FROM 1.9 M E/ O CACTUS CITY 38000 MONRCE STREET 73-800 DI NAH SHORE DR $64,605,9;g 82;%;5%2 100%
REST AREA TO 0.4 M E/ O STATE RTE 177 #104
049- E -() INDIO CA 92203
Jcr 260) 775. 7500 PALM DESERT, CA 92211
REHABI LI TATE PAVEMVENT (760) 775- (951) 232- 6263
08-RIV-10-134.3/144.1 | N R VERSI DE COUNTY FROM 0.76 M LES PAVE- TECH | NC. WU, KHO $5, 977,094 04/27/16  100%
08- 130804 WO VELL ROAD TO 0.27 MLES E/O 2231 LA M RADA DRI VE 73800 DI NAH SHORE DR $5, 490,302 05/24/16 0o
NHP- 0105- ( 050) E DRACKER DRI VE $0 04/27/18
--0) VI STA CA 92081 #104/105
REHABI LI TATE PAVEMENT PALM DESERT, CA 92211 SUSPENDED
(760) 727- 8700
(951) 232- 7674
08- Rl V-15-23. 8/33. 4 NEAR LAKE ELSI NORE FROM NI CHOLS ROAD AMERI CA PACI FI C CONSTRUCTI ON  BERGEVI N, M KE $359,285 05/17/17  100%
08- 1F8704 TO TEMESCAL CANYON ROAD 7161 Cl TRUS VALLEY AVE $344,894  06/09/17 9
ACI M 0151- ( 245) E 9227 STELLAR COURT. $0 01/23/18  100%

--0

PLACE SHOULDER RUMBLE STRI PS

EASTVALE CA 92880
(559) 577- 9999

SUl TE B
CORONA, CA 92883
(951) 232- 3739
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08-RI V-15-41. 8/51. 5 IN AND NEAR CORONA AND NORCO FROM PETERSON- CHASE GENERAL BERGEVI N, M KE $364, 461 04/21/17  100%
08-1&x2404 PARKRI DGE AVE UC TO ROUTE 15/ 60 ENG NEERI NG CONSTRUCTI ON, 9225 STELLAR COURT $341, 4;3 8?; ég; 1; 100%
SEPARATI ON | NSTALL VERTI CAL 16351 CONSTRUCTI ON CI RCLE VES CORONA, CA 92883
CLEARANCE SI GNS (951) 232- 3739
REPLACE | NTERI OR SHEAR KEYS; Jornt | RVINE  CA 92606
(949) 252- 0441
08- Rl V-15-45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $455,719 02/ 02/ 17 0%
08- 106104 M S/ 0 68TH ST COC. I'NC. 790 S. VIA LATA SUITE $339, ogg 8;; SZ a 0%
SEDI MENT STABI LI ZATI ON & ERCSI ON 325 E ELLIS AVE 100
PERRIS CA 92570 COLTON, CA 92324 PLANT EST
HAd (951) 940- 6069 (951) 232- 6478 SATI S
08-RI V-15-/52.3 I'N RI VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC $22,999,999 03/19/18 0%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD $0 04/ 16/18 0%
TO 0.4 M NORTH OF EL CERRI TO ROAD $0
AND FROM 15/ 60 SEPARATI ON COLTON - CA 92324
REPLACE TRAFFI C STRI PE TO CURRENT (909) 884- 7170
08-RIV-15-/41.7 IN CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15, 441,720 07/14/ 17 26%
08-0G7704 M WO 15/91 SEP 4462 CORPORATE CENTER DR 790 S. VIA LATA, $5, 714,918 08/15/17 37%
ACI M 015- (244)E | NSTALL TVS FI ELD ELEVENTS SU TE 100 $0 07/08/18
--() LOS ALAM TOS CA 90720 COLTON. CA 92324
(714) 828- 7000 '
HBAN (951) 232- 6293
08-RIV-18-9.1/17.8 NEAR CRESTLI NE, FROM ARROWHEAD ALL ANERI CAN ASPHALT SKEI TH, JONATHAN $11, 348,565 10/11/17 0%
08-1C1004 SPRINGS RD TO JCT 18/ 138 PO BOX 2229 850 VI A LATA STE. 104 $0 10/ 27/17 0%
AO(\‘;‘* PO18- (058) E M LL AND OVERLAY PAVEMENT & | NCLUDE A 02878 COLTON, CA 92324 $0 12/10/18
(:9:51:)l736_ 2600 (951) 295- 8503 SUSPENDED
HA22
08-RI V-60-/12. 2 I N NR RI VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
08- 1C6404 M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE $398, 007  05/22/17 30%
ACST- 000C- (454) E $0 04/ 26/ 18

--0

HB4N

RTE 91 FROM SPRUCE ST. TO JCT
60/ 91/ 215.
REPLACE W RELESS COVMUNI CATI ON

CERRI TOS, CA 90703
(626) 227- 1650

100
COLTON, CA 92324
(951) 232- 6293
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08-RIV-60-/12.2 IN THE CI TY OF RI VERSI DE FROM SAN PONELL CONSTRUCTORS | NC CALI XTO, M GUEL $8,499,118 12/29/16  100%
08- 1E6504 BERNARDI NO COUNTY LI NE TO 60-91-215 8555 BANANA AVE $7,979,097 01/11/17
ACHS- NHPO- (014) 9 ot ;tlgT'; ANAPLE AVENUE, $0 05/31/18  °%
-0 I NSTALL DOUBLE LUM NAI RE MAST ARMB FONTANA ~ CA 92335 CORONA, CA 92882 OVER RUN
(909) 356- 8880
(951) 232- 8957
08-RI V-74-14.9/0 I N LAKE ELSI NORE FROM RI CHARD STREET SEMA CONSTRUCTI ON, | NC. BERGEVI N, M CHAEL $848,230 10/11/17 16%
E&%_E%ig‘;_(om) c TO0.2 M WO BAKER ST 320 GODDARD WAY SUI TE 150 9225 STELLAR COURT, $792, Oég (1)25 gg; i; 89%
LEFT- TURN CHANNELI ZATI ON AT SUTE B
--0) IRVINE CA 92618 CA 92882
(949) 470-0500 951) 232- 3739
HB1 (951) 232-
08-RIV-74-17.8/0 IN R VERSI DE COUNTY AT THE ELSINORE HAL HAYS CONSTRUCTI ON | NC. TRUONG, NI CK $2, 078,545 03/09/17  100%
08-1C5104 MAI NTENANCE STATI ON 4181 LATHAM ST. 9225 STELLAR COURT $1, 807, 1;3 84315 225 1; 100%
CONNECT STATI ON TO SEVER LI NE, CORONA
R VERSI DE CA 92501 (951) 8’3002822883
(951) 788- 0703
HVR
08-RIV-91-/1.1 REPAI R/ REPLACE CULVERTS AND HEADWALLS O DONNELL CONSTRUCTI ON, INC. ALAM MAHFUAL $1, 035,000 10/19/17  100%
08-1J5204 REPLACE MBGR, TRAFFI C CONTROL, 559 W COVI NA BLVD. 1011 E. 3RD STREET $396,4§(5) (1)25 %%5 i; 100%
ERGSI ON CONTROL, CLEARI NG AND CORONA, CA 92879
GRUBBI NG DI R S ORDER EMERGENCY SAN DI MAS, CA 91773 (951) 830- 6853
REPAI R AND REPLACE CULVERTS (909) 394-4510
20. 20
201130
08-RI V-111-60.5/0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COMPANY AVI LA, XAVI ER $2, 796,067 01/29/ 18 4%
2&&?{32;_(109) c & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUITE A $30, 328 Eﬁ; g;; ig 1%
BR #56- 0003 & VWH TEWATER RI VER CORONA, CA 92880
-0 OVERFLOW #56- 0241R RIVERSI DE  CA 92504
951) 776. 9100 (951) 830- 6837 SUSPENDED
SEI SM C RETROFI T (951) 776-
HA21
08-RIV-111-/0 IN R VERSI DE COUNTY IN THE CITY OF  SEMA CONSTRUCTI ON AVI LA, XAVI ER $1,392 11/22/17 0%
08- 1E4204 PALM SPRI NGS AT SVEN LAKES DRI VE 320 GODDARD WAY SUI TE 150 119 N. MAPLE SUI TE A 23 03/14/18 0%
REMOVE MASONRY VALL AND | NSTALL NEW CORONA, CA
WALL DIR S ORDER EMERGENCY IRVINE, CA (951) 830- 6837
20, 20 REMOVE MASONRY VALL AND | NSTALL NEW

201130

WALL
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M
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-111-/18.3 ALSO RI'V 111 55.5/R63.3 TWD LOCATI ONS CAL STRIPE, |INC KOURY, PETER $508,534 12/22/17  100%
08- 1F8404 FROM RI VERSI DE COUNTY LINE TO RTE 2040 E. STEEL RD 73800 DI NAH SHORE $513,327 01/18/18 0,
SSTG P111- (076) E $0 04/25/18
0 111/ 1- 10 SEPARATI ON OOLTON CA 92324 DRI VE #104 04/ 25/ 18
PLACE CENTERLI NE AND SHOULDER PALM DESERT, CA 9211
(909) 884- 7170
(909) 844- 0619
08-RIV-111-/13 AT SALTON SEA, FR RIV/ | MPERI AL CO LN DREANMBUI LDER CONSTRUCTI ON $1,179,061 03/19/18 0%
08- 106204 TO1.0 M E/ O CLEVELAND ST CORP. $0 04/09/18 0%
AC(S)T' S111-(075)E SEDI MENT STABI LI ZATI ON, ERCSI ON 1324 LAWSON LN $0
PLACENTI A CA 92870
HA42 (714) 646- 3697
08- Rl V-215- 8. 4/ 38. 8 IN MURRIETA FR 0.5 M S/ 0 215/15 JCT DYNALECTRI C HARI KA, | NDERJEET $5,880,878 03/02/16  100%
08- 0G7804 TO0.2 M NO215/60 JCT IN MORENO 4462 CORPORATE CENTER DR. 790 S. VI A LATA, $5,840,689 03/30/16 40,
NHPI - 215 -( )1 VALLEY SU TE 100 $0 03/30/18
239- E-Q) INSTALL CCTV, CMB, CENSUS STATIONs, LG5 ALAMTGS ~CA 90720 COLTON, CA 92324
(714) 828-7000 951) 232- 6293
HBAN (951) 232-
08- Rl V-215-37.3/38. 4 ALSO RI V-60-12.4/14.0; IN RV ON RT PACI FI C RESTORATI ON GROUP | NC BENSON, DAVI D $1,277,918 04/ 22/ 14 0%
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/ 60 P O BOX 429 790 VI A LATA SU TE $1,254,058 05/23/14 0%
| NTERCHANGE, AND ON ROUTE 60 E/ O PERRIS CA 82572 100 $0 03/08/18
215/ 60 | NTERCHANGE TO WO 2 (951) 940- 6069 COLTON, CA 92324 PLANT EST
11 REPLACEMENT HI GHWAY PLANTI NG (951) 232- 6478 SATI S
08- Rl V-243-6.2/19. 8 I'N RIVERSI DE COUNTY, NEAR MOUNTAIN Rl VERSI DE CONSTRUCTI ON COVPANYNGUYEN, NHAN $1,815,000 04/03/17  100%
08- 1H8904 CENTER FROM 0.2 M NORTH OF FRANKLI N 4225 GARNER ROAD 850 S. VIA LATA, $1, 666, 3;3 825 gg; 1; 100%
DRI VE TO 0. 6M SOUTH OF POPPET FLATS Sul TE 104
ROAD DIR S ORDER EMER RI VERSI DE, CA 92501 COLTON, A 92324
CULVERTS REPLACEMENT & EMBANKNMENT (951) 682- 8308 (909) 821- 8164
20.20 RESTORAT
201130
08-RI V-371-60. 2/ 77. 1 NEAR CAHUI LLA FROM W LSON VALLEY NEARJABRE CONTRACTI NG | NC. SOSTROM  DENI SE $609, 710 01/24/18 23%
08- 1F8504 CAHUI LLA FROM W LSON VALLEY ROAD TO 1813 MANZANI TA LANE 119 N MAPLE STREET $538, 054  02/23/18 88%
SSTG S371- (009) E SR 371/ 74 JCT $0 08/15/18
-- MANHATTAN BEACH CA 90266 CORCNA,  CA 92880
0 PLACE CENTERLI NE AND SHOULDER (951) 232- 7608 SUSPENDED

(310) 720- 0277
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08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COVPANY, | NC. CALI XTO, M GUEL $18, 200, 000 03/ 06/ 18 0%
08- 0K2914 STREET TO FORD STREET OFF- RAMP 13170 TELFAI R AVENUE 119 N MAPLE SUITE A $0 03/29/18 0%
ACI M 010- (265) E UNDERCROES! NG $0
--() SYLMAR CA 91342 CORONA,  CA 92880
LANE REPLACEMENT .
(818) 362- 9200 (951) 232- 8957
HA22
08- SBD-15-7.5/7.5 I N FONTANA AT VI CTORIA ST ON THE TMC KANAAN CONSTRUCTI ON, | NC 00, KEE $459, 306 06/ 06/ 17 97%
08- 1F9604 GROUNDS FACI LI TY 230 S. | RW NDALE AVENUE 9540 CENTER AVENUE, $404, 5{’;8 8;; %; i; 91%
I NSTALL UNDERGROUND WATER TANK, SUl TE 120
AZUSA,  CA 91702 RANCHO CUCAMONGA, CA
(626) 334- 5775 91730 '
(951) 840- 8323
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. BI RCH STREET 9540 CENTER AVENUE, $678, 12(5) (1)% %Z ig 29%
15/ 395; REPLACE MBGR, DRAI NAGE UNI T 120
CLEARI NG AND REPAIR DIR S ORDER BREA, CA 92821 RANCHO CUCAMONGA, CA OVER RUN
20. 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984- 5500 91730
' TRAFFI C CTRL .
201130 (951) 232- 3784
08- SBD- 15- 15. 4/ 30. 8 IN SAN BERNARDI NO COUNTY | N DEVORE  COFFMAN PARSONS A JO NT YOUSSEF, MAGED $118, 610, 910 10/17/13 89%
08-0Qr404 AND HESPERI A FROM 0. 76 M S/ O KENWOOD VENTURE 15367 TAVARACK ROAD $116, 920, 933  10/29/13 99%
' %)015'(230)1 AVE TO 1.2 M S/ O VIEST HESPERIA OH 9685 VI A EXCELENCI A SUI TE 200 V| CTORVI LLE, CA 92392 $0 09/12/18
o PAVEMENT REHAB & SLAB REPLACEMENT B}
SAN DI EGO CA 92126 (951) 538- 3087
HA22 (858) 536- 3100
08- SBD- 15- 18. 5/ 21. 4 I'N SAN BERNARDI NO COUNTY ON ROUTE 15 SKANSKA USA CI VI L WEST BENAJAM N, AMGAD $2, 847,197 02/ 23/17 0%
08- 1H7604 FROM CLEGHORN RD TO JCT 15/138 & ON 1995 AGUA MANSA ROAD 850 VI A LATA, SU TE $2, 224, 9;81 8% 22; 1; 78%
RTE 138 FR PINE LODGE OH TO JCT 104
138/ 15 DIR S ORDER EMERGE RIVERSI DE, CA 92509 COLTON, CA 92324
0. 20 REPAI R DAMACED ROADWAY (951) 368- 6448 (909) 844-9731
201130
08- SBD- 15-41. 9/ 43. 5 IN VI CTORVI LLE FROM MOJAVE DRI VE AVES CONSTRUCTI ON, | NC. AL- KHATEEB, TAGHREED $1, 935,000 01/12/17  100%
08- 1H6804 OVERCROSSI NG TO ROUTE 15/ 18 391 N. MAIN STREET STE. 302 15255 BEAR VALLEY $1, 880, 4;8 82; ég; 1; 100%
SEPARATION OH DI R S ORDER EMERGENCY ROAD
CORONA, CA 92880
F. A HESPERI A, CA 92345
0. 20 REMOVE AND REPLACE BRI DGE DECK (951) 232-7793

201130
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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08- SBD- 15- 42. 5/ 46 I'N SAN BERNARDI NO COUNTY I N AMES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 676,873 11/ 05/ 15 59%
08 S8ooVE a1 VICTORVI LLE FROM 0.5 M N O MJAVE 2000 AVES DRI VE 15255 BEAR VALLEY $41, 148, sgg iasie 53w
c - -(S:I'I(D) X ) DRIVE TO 1.5 M N O STODDARD WELLS ROAD

ROAD OVERCROSS! NG (951) 356 1975 HESPERI A, CA 92345

W DEN |- 15 (951) 232- 7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTON AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTOS, JOHN $636,930 06/16/17  100%
08- 1E3124 | N/ NEAR VI CTORVI LLE AND BARSTON AT 4 1324 LAWSON LN 222 E. MAI N STREET $586, 4;2 82; gg; i; 87%

LOCS FR 2.2 M N O STODDARD VELLS RD BARSTON CA 92311

PLACENTI A CA 92870

TO0.1 M S/OMRID LM 646. 3697 (951) 538- 5315 SUSPENDED

INSTALL M DAEST GUARDRAIL SYSTEM &  (714)646-
08- SBD- 15- 76. 8/ 154. 7 REPLCE JOI NT SEALS, METH & CR RESUR MYERS AND SONS CONSTRUCTI ON,  SANTOS, JOHN $758,643 03/14/17  100%
08-1G2304 BR DECKS & METH BR APPROACH SLABS NR LP 222 EAST MAIN STREET $665, 133 8;15 (1)25 1; 100%

BARSTOW FR RT 15/18 SEP TO KALI DI TCH4600 NORTHGATE BLVD STE 100  BARSTOW CA 92311

BR ALSO NR HESPER! (951) 538- 5315 SUSPENDED

REPLACE JO NT SEALS, METHg/ OR RESURE ~ SCRAMENTO ~ CA 95834

(916) 283- 9950

08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTOW AT VAR LOCS FR 0.9 M DREAMBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/22/17 72%
08- 1E3134 NEAR BARSTON AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $692,766  06/30/17 89%
HSI M G015- ( 040) E $0 06/15/18

NOMRDANRD OCTO2.4 M SO CLAGENTI A CA 92870 NEEDLES, CA 92363
-0 NI PTON RD OC (760) 326- 4684

I NSTALL M DVWEST GUARDRAI L SYSTEM (714) 646- 3697

08- SBD- 15-87. 1/181. 1 FR0.6 M NOYERVO RD OC TO 1.0 M  GRANI TE CONSTRUCTI ON COMPANY DAVl S, DARCY $35,572,871 05/02/17 55%
08-368514 SSTOMNNECLARD & FR1.2 M N O 38000 MONROE STREET 1044 EAST BROADVAY $28, 916, 5;5(3) 225 125 1; 80%

NI PTON RD OC TO 0.5 M S/ O YATES WELL NEEDLES, CA 92363

INDIO CA 92203

ORD CC 260) 775- 7500 (760) 236- 4684

CONSTRUCT AGRI CULTURAL | NSPECTI ON (760) 775-
HA42
08- SBD- 15- 107. 3/ 107.3  NEAR BARSTOW AT C.V. KANE - SAFETY  HAL HAYS CONSTRUCTI ON | NC. NGUYEN, KHOA $7, 755,465 12/29/16  100%
08- 08424 ROADSI DE REST AREAS ( SRRA) 4181 LATHAM ST. 222 EAST MAI N STREET, $7, 023,600 01/30/17 91%
ACHS- 1 MD1-(203) 9 UPGRADE SAFETY ROADSI DE REST AREA SUl TE208 $0 06/29/18
--0) Rl VERSI DE CA 92501

BARSTOW CA 92311 OVER RUN

(951) 788- 0703
(951) 232- 8611
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-171.8/173.8 | N SBD CO AT MOUNTAI N PASS FROM 0.3 M C.M CONSTRUCTI ON, | NC. SANTCS, JOHN $10, 735,606 11/04/15  100%
08-0M2804 M S/ O CENDA DI TCH BRIDGE TO WHEATONG6413 32ND STREET 94200 CLARK MOUNTAI N $10,589,047 11/16/15 o
0
BRNH-PI - (015)3 $0 03/08/18
WASH BRI DGE ROAD
7 2-75E -( ) REPLACE CENDA DI TCH BRI DGE AND NORTH HI GHLANDS CA 95660 N PTON CA 92364
(916) 334-1221 951) 538- 5315
HA21 (951) 538-
08- SBD- 18- 44. 5/ 52. 8 I N SOUTH BI G BEAR LAKE WATERSHED HAS AMERI CA PACI FI C CONSTRUCTI ON  BENSON, DAVI D $257,459 09/19/17 9%
gg-sﬁcgg(l)g (059 E 801.71, | N/ NEAR Bl G BEAR LAKE, 7161 CI TRUS VALLEY AVE 790 VI A LATA $7, 325 (1)85 g‘lij i; 30
) ) SEDI MENT STABI LI ZATI ON, ERGCSI ON
--0) EASTVALE CA 92880 0;102\1,32(:2432324
(559) 577- 9999 (951) 232-
HA42
08- SBD- 18-48. 1/53. 1 IN BI G BEAR FROM W LD ROSE LANE TO  MATI CH CORPORATI ON TRAN, KEN $2, 601,669 04/21/17  100%
08- 130904 PI NEVI EW DRI VE PLACE A PREVENTATI VE 1596 HARRY SHEPPARD BOULEVARD 850 VI A LATA ROAD, $2, 606, 7;3 84515 125 1; 100%
TREATNENT ON ROADWAY SAN BERNARDI NO CA 92408 SUITE 104
PLACE A PREVENTATI VE TREATMENT ON COLTON, CA 92324 SUSPENDED
(909) 382- 7400
(909) 844- 3312
08- SBD- 18- 49. 1/51. 6 IN CI TY OF Bl G BEAR LAKE BETWEEN PI NE STL LANDSCAPE, | NC. TRAN, KEN $2,745,000 04/13/16  100%
g?‘;f‘llgigfl(OSD c KNOT AVE AND STANDFI ELD CUTOFF 8122 COVPTON AVE. 850 VIA LATA ROAD, $2, 651, 6;8 (1)25 ({g; ig 100%
REPAI R & REPLACED S| DEWALKS, CURB SUI TE 104
--0) LOS ANGELES CA 90001 COLTON. CA 92324
(323) 581-8200 909) 844- 3312
HB71 (909) 844-
08- SBD- 18- 95. 5/ 0 I N SAN BERNARDI NO COUNTY ON RTE 18 INJ. MCLOUGHLI N ENG NEERI NG CO, NGUYEN, KHOA $320,000 11/06/17  100%
08-1J5104 THE CI TY OF VI CTORVI LLE AT 10TH I NC. 222 EAST MAI N STREET $135, 533 (1&5 5(1)5 1; 100%
STREET DIR S ORDER EMERGENCY F. A. 10641 FULTON COURT BARSTOW CA 92311
REPLACE 12" CSP & REPAIR 24" CSP .
RANCHO CUCAMONGA, CA 91730 (951) 232- 8611
20. 20 (909) 944- 1037
201130
08- SBD- 18- 96. 5/ 101 I N SAN BERNARDI NO COUNTY MATI CH CORPORATI ON GEORGES, SAMER $3,397,734 06/12/17  100%
08-0R3904 PREVENTATI VE MAI NTENANCE - OVERLAY 1596 HARRY SHEPPARD BLVD $3, 497,003 07/10/17
ACNH- PO18- ( 056) E ;gig’ BEAR VALLEY $0 01/11/18  100%
--0) SAN BERNARDI NO CA 92408

HESPERI A, CA 92345

(909) 382- 7400
(951) 232- 3748

HMVL



State of California Department of Transportation Page 8
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38- 26. 5/ 30. 8 IN SAN BERNARDI NO COUNTY_ SEMA CONSTRUCTI ON, | NC NGUYEN, NHAN $1, 558,003 03/13/17 43%
08-1G7004 NEAR Bl G LAKE CI TY FROM 0.5 M LE WEST 320 GODDARD SUI TE 150 850 S. VIA LATA SU TE $1, 406, 610 04/ 26/ 17 88%
ACST- P038- (021) E OF GLASS ROAD TO 0.2 M LE EAST OF 104 $0 10/11/18
--0) SEVEN OAKS ROAD IRVINE CA 92618 COLTON, CA 92327
REPAI R FI RE DAVAGE, EMBANKMENT (949) 470- 0500 (909) 821- 8164
08- SBD- 38-30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. $1, 339, 253 03/ 06/ 18 0%
08- 0R3404 COVMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # C13 $0  04/20/18 0%
ACST- S038- (023) E $0
#54- 0407)
-0 BRI DGE REHABI LI TATI ON AND UPGRADE LAKE FOREST ~ CA 92630
(949) 454- 1999
HA21
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA,  ALHAKEM $723,200 06/30/16 98%
08-1F1104 0.7 M LES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR 9225 STELLAR CT. $664, 0;3 8;5 ég; 13 929
BUI LD CI NDER BARN SU TE B
HOLLI STER CA 95023 CA 92883
(406) 261- 5359 CORONA
(951) 232- 6235
08- SBD-40- 105. 8/149.9 | N SAN BERNARDI NO COUNTY | N/ NEAR TRUESDELL CORPORATI ON OF DAVI S, DARCY $985,368 03/30/16  100%
08- 1F6304 NEEDLES AT VAR LOCS FROM WATSON WASH CALI FORNI A, | NC. 1044 EAST BROADWAY $1, 021, 7;3 8‘715 (1)3; ig 100%
(54- 1282R) TO BEAL WASH (54- 0502R) 1310 W 23RD STREET NEEDLES, CA 92363
REMOVE ASPHALT, PLACE CONCRETE .
TEVPE Az 85282 (760) 236- 4684
(602) 437-1711
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $531,526 11/09/17 2%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $209, 523 (1)(135 gg; 1; 39%
RECONSTRUCT ROCK SLOPE PROTECTI ON
GRAND TERRACE CA 92313 Z\Egg‘g; 22822363
(909) 514- 1231
08- SBD- 40- 149. 3/ 0 I'N SAN BERNARDI NO COUNTY 5.0M E/O  SULLY-M LLER CONTRACTI NG TORRES, JOSE $385,000 09/01/17  100%
08-1J4004 NEEDLESTRAFFI C CONTROL, ASPHALT COVPANY 1044 E. BROADWAY $340, 323 (1)3 12; i; 100%
CONCRETE, METAL BEAM GUARDRAIL DIR S135 S. STATE COLLEGE BLVD. NEEDLES, CA 92363
ORDER EMERCENCY F. A. (951) 232- 7521
REPAI R DAMAGED PAVEMENT BREA, CA 92821
20. 20 (714) 578- 9600

201130
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-40- 150. 2/ 153.3  ALSO SBD- 95- 33. 6/ 57. 2; NR NEEDLES SULLY- M LLER CONTRACTI NG TORRES, JOSE $8,186, 000 05/17/17  100%
08-1G6904 ALSO SBD- 95-33. 6/ 57.2; NR NEEDLES ON COMPANY 1044 EAST BROADVWAY $8, 229, 523 gg; gg; 1; 99%
RTE 40 FR 2.0 M E/ O NATI ONAL OLD 135 S STATE COLLEGE BLVD #400 STREET
TRAI LS OC TO PARK MOABI R
PREVENTATI VE MAI NTENANCE - OVERLAY  DREA  CA 92821 NEE?—E; (7:?232363
(714) 578- 9600 (951) 232-
08- SBD- 40-/ 25 NEAR BARSTOW FROM JCT 15/40 TO 1.4 M GRANI TE CONSTRUCTI ON COMPANY PHAM THANH $14, 273,727 12/21/16 98%
28-0R1204 E/ O FORT CADY ROAD OVERCROSSI NG 38000 MONROE STREET 222 E. MAIN STREET $14,718,233 01/11/17 98%
CHS- | MD4- (820) E REGRADE MEDI AN CROSS SLOPE BARSTON CA 92311 $0 04/ 26/ 18
--0) INDIO CA 92203 9511 239. 7962
(760) 775- 7500 (951) 232-
HB1
08- SBD-58-/ 13 I N SAN BERNARDI NO COUNTY AT AND NEAR SECURI TY PAVI NG COMPANY, |NC. SANTCS, JOHN $1, 445,434 04/ 13/ 16 44%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 13170 TELFAIR AVE HCR BOX 213 $1, 631, 4;8 2?5 gg; 2 94%
KRAMER FROM KERN COUNT LI NE TO 8.6 NI PTON, CA 92364
M LES E/ O RTE 058/ 395 SYLMAR ~ CA 91342
(818) 362- 9200 (951) 538- 5315 SUSPENDED
REPLACE ASPHALT CONCRETE SURFACI NG,

08- SBD-58-/12.9 ALSO KER-58-R143.5/R143.9; FR 0.4 M KI EWT | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $166, 110, 002 11/ 10/ 17 16%
Eﬁ 347704 WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET, $27,717,617 11/17/17 17%
() 395 ( KRAMER $0  04/17/20

0O ( ) VANCOUVER WA 98661 SUITE 208
o CONSTRUCT 4- LANE DI VI DED EXPWY;
(360) 694- 1201 Bg??% ?’2322311
HE14 (951) 232-
08- SBD-60-1.8/2. 8 IN CH NO FROM MONTE VI STA AVE TO DI VERSI FI ED LANDSCAPE CO. ROBI NSON, KERRY $764,849 06/15/17  100%
08-1C1704 BENSON AVE OC 21730 BUNDY CANYON ROAD 790 VI A LATA $761, 523 8;5 125 1; 100%
RELOCATE | RRI GATI ON FACI LI TIES TO A
WLDOWAR CA 92595 (0;1)0'2“’32‘3’;923324
(951) 245- 1686
HA28
08- SBD-60-2.9/3. 9 IN CH NO FROM BENSON AVE OC TO SAN RSB GROUP, | NC. ROBI NSON, KERRY $803,030 05/03/17  100%
Xg\‘iﬂggg'(l‘w) E QEII%?EAYERIUEATI ON FACILITIES TO A 209 LR ot P A Z}?i)T\(g\lA cL:QTgAzsm . 3% gi; gg; i; oo
--0) LAKE FOREST CA 92630 "

(949) 454. 1999 (951) 232- 3929

HA28
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-62-2.0/ 7.6 I N SAN BERNARDI NO COUNTY AT MORONGO H GHLAND CONSTRUCTION, INC.  DAVIS, DARCY $3,438,461 11/ 28/ 16 85%
08- 0Q1304 VALLEY FROM EAST TO YUCCA PARK ROAD 133 N. PI XLEY STREET 1044 EAST BROADWAY $2,989,928 12/21/16 96%
ACHS- NHPP- ( 620) 4 CONSTRUCT RAI SED MEDI AN CURB $0 07/02/18
0 ORANGE  CA 92868 NEEDLES, CA 92363
(714) 538. 5156 (760) 326- 4684
HB1
08-SBD-71-4.8/8. 4 IN CHI NO AND CHI NO HILLS FR FR PINE DI VERSI FI ED LANDSCAPE CO SI MPSON, JOHN $602, 227 02/08/17 63%
08-1C6004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VI A LATA, SUITE $484, 4;8 83; SZ g 79%
AVE 100
W LDOMAR CA 92595
SEDI MENT STABI LI ZATI ON, ERCSI ON
(951) 245- 1686 COLTON,  CA 92324
HAd (951) 232- 8950
08- SBD- 74-52. 1/ 62. 5 | N/ NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3, 995,061 08/ 30/ 17 42%
08- OR7804 STRAVBERRY CREEK BRIDGE TO 1.3 M W OCORP. 9225 STELLAR COURT $1, 405,347 09/ 20/ 17 35%
SS(T)G PO74- (063) E CAHUI LLA HILLS (POR) RD 1324 LAWBON LN CORONA, CA 92883 $0 10/18/18
o I NSTALL M D WEST GUARDRAI L SYSTEM }
PLACENTI A CA 92870 (951) 830- 6835
(714) 646- 3697
08- SBD- 91- 15. 6/ 15. 6 ON RTE 91 AT ADAMS ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, INC.  AVILA, XAVI ER $510, 733 06/ 15/ 17 0%
08-0M3114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SUI TE A :g 2;; %g; i; 0%
DAY ST, PERRI S BLVD AND HEACOCK ST. ORANGE  CA 92868 CORONA, CA 92880
UPGRADE EXI STI NG CURB RAMPS TO ADA (714) 538- 5156 (951) 830- 6837 SUSPENDED
08- SBD- 138- 2. 3/ 15. 2 I N SAN BERNARDI NO COUNTY ON RTE 138 FLATI ROV HARDY & HARPER A LENART, ELVIRA $50, 483,079 09/ 10/ 14 0%
08-3401L4 NEAR PHELAN FR 0.6 M W O PHELAN RD JO NT VENTURE 850 VI A LATA SUI TE $45, 215, 784 10/ 10/ 14 0%
STF; P138- (049) E W DEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOAS DRI VE  #104 $0 11/05/18
SAN MARCOS CA 92078 COLTON, CA 92324 PLANT EST
HE13 (909) 597- 8413 (951)232-8949 SATIS
08- SBD- 138-17. 1/ 19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA Cl VI L WEST BENJAM N, AMGAD $22, 640,981 04/ 18/ 16 50%
08- 0QB004 TOO0.1 M WO SUM T POST OFFI CE ROAD CALI FORNI A DI STRI CT | NC. 850 VI A LATA, SU TE $20, 789, 736 05/ 06/ 16 90%
:(?’;? P c i E) )P REALI GN AND CONSTRUCT TWD LANE 1995 AGUA MANSA ROAD 104 $0 10/16/18
R VERSI DE CA 92509 03630;;14%72?24
HB1 (951) 684- 5360 (909) 844-
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08-SBD- 142-3.8/5.7 BETVWEEN RUSTI C DRI VE AND SR-71 | N THE DREAMBUI LDER CONSTRUCTI ON $1, 183,061 02/27/18 0%
08-0L7104 CITY OF CH NO HILLS CORP. $0 03/19/18

0,
ACST- P142- (017) E 0%

--0

$0 09/30/18

CONSTRUCT 8- FT SI DEWALKS, UPGRADE 1324 LAWSON LN

PLACENTI A CA 92870

HB71 (714) 646- 3697
08- SBD- 142-/ . 8 IN THE CI TY OF CHI NO HILLS, FROM J. MCLOUGHLI N ENG NEERING CO. EHIRIM DOM NI C $256,000 09/11/17  100%
08-1J4204 COUNTY LI NE TO CANYON HI LLS RD I NC. 9540 CENTER AVEN E igig, ggf{ 825 (1)2; :11; 97%
BUI LD A RETAI NI NG WALL 10641 FULTON COURT suUl TE 120 '
RANCHO CUCAMONGA, CA 91730 gf;goo CUCAMONGA, - CA
20. 20 (909) 944- 1037 951) 232. 3503
201130 (951) 232-
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, VU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC, 4295 E. JURUPA STREET $176, 423 clﬁf gz; ig 100%
TREES AND DEBRI S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208
SIGNS DIR S ORDER EMERGE
RI VERSI DE, CA 92501 ONTARI O, CA 91761
MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20. 20
SI GNS
201130
08- SBD- 210-11. 3/ 0 DIR S ORDER EMERGENCY F. A. J. MCLOUGHLI N ENG NEERI NG EMJH, GODW N $1,430,000 12/13/17  100%
08-1J5704 REMOVAL OF BURNED TREES o, INC. 9540 CENTER AVENUE, $1, 214, 328 éﬁf ég; i; 85%
10641 FULTON COURT STE 130
RANCHO CUCAMDNGA, CA 91730  RANCHO CLCAMONGA, - CA OVER RUN
91730
20. 20 951) 232- 3706
201130 (951) 232-
08- SBD- 210-11. 7/12. 1 IN THE CI TY OF FONTANA, E/ O RTE KANAAN CONSTRUCTI ON, | NC NGUYEN, TUAN $316,278 06/01/17  100%
08-1F5104 210/ 15 CONNECTI ON RTE 210 @ CHERRY 230 S. | RW NDALE AVENUE 790 VI A LATA SUI TE $318, 6;(2) 8;5 %5 1; 100%
AVE VB AND EB ENTRANCE RAMPS AZUSA A 91702 100
MODI FY RAMP METER SYSTEMS y
(626) 334. 5775 COLTON, CA 92324
(951) 830- 6820
08- SBD- 210- 21. 8/ 27. 3 IN SAN BERNARDI NO COUNTY AT VARI OUS CALI FORNI A PROFESSI ONAL RUI Z, MANUEL $2,678,762 12/13/16 82%
o &Eig%-(ega LOCATI ON. ENG NEERI NG, | NC. 790 VIA LATA, SUITE $1, 484, sgg QUL s5%
I NSTALL FI BER OPTI C COVMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100

--0

LA PUENTE CA 91748
(626) 810- 1338

COLTON, CA 92324
(951) 906- 9916
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08- SBD- 210- 29. 3/ 33 I N REDLANDS AND HI GHLAND FROM PETERSON- CHASE GENERAL GAYED, EZZ $836,999 12/04/ 17 45%
08- 1F2704 BASELI NE RD OC TO RTE 210/ 10 $599, 825 12/26/17

ENGI NEERI NG CONSTRUCTI ON, | NC.
AC M S210- (015) E 850 S VIA LATA 100A $0 o08/10/18 4%

SEPARATI ON

--0

08- SBD-210-/10. 3
08-1G1914

08- SBD-215-3.7/3.7
08-1J7504

20. 20
201130

08- SBD- 215-6.6/0
08-1J4604

20. 20
201130
08- SBD-215-/2.7

08- 0J0704
04LN- 6208- (023)

--0

HE13

08- SBD- 247-23. 0/ 39
08-1H1004

METHACRYLATE DECK, REPLACE JO NT
IRVINE CA 92606

(949) 252- 0441

I'N RANCHO CUCAMONGA ON ROUTE 210 FROMCHRI SP COVPANY
LOS ANGELES COUNTY LINE TO EAST OF PO BOX 1368
ETI WANDA AVENUE OVERCROSSI NG

THERMOPLASTI C TRAFFI C STRI PE & MARK FRE CA 94538

(510) 656- 2840

I'N SAN BERNARDI NO COUNTY, IN THE CITYJ. MCLOUGHLI N ENG NEERI NG
OF COLTON AT N215- E10 CONNECTOR OH CO. , I NC.
(BR #54 0482Q) 10641 FULTON COURT

REPAI R DAMAGED REBAR
RANCHO CUCAMONGA, CA 91730

I NSTALL FENCE | NSTALL FENCE | NSTALL D. C HUBBS CONSTRUCTI ON
FENCE DI R S ORDER EMERCGENCY F. A 37306 VI STA VI EW DRI VE

I NSTALL FENCE
YUCAI PA, CA 92399

I'N GRAND TERRACE AT BARTON ROAD
I NTERCHANGE
RECONSTRUCT | NTERCHANGE

MYERS- RADOS A JO NT VENTURE
UNKNOWN

UNKNOAN CA 99999
(916) 283- 9950

NEAR LUCERNE VALLEY FROM 0.6 M LE S/ ONMATI CH CORPCORATI ON
Bl G HORN AVE TO 0.6 M LE S/ O CAWP 1596 E HARRY SHEPPARD BLVD
ROCK ROAD

COLD I N PLACE RECYCLE EXI STI NG SAN BERNARDI NO -~ CA 92408

(909) 382- 7400

16351 CONSTRUCTI ON CI RCLE VEES COLTON, CA 92324

(951) 830- 6954

Od, KEE

9540 CENTER AVENUE,
SUI TE 120

RANCHO CUCAMONGA, CA

91730
(951) 840- 8323

CASTRO, ROBERTO
850 SOUTH VI A LATA
SUI TE 100A

COLTON, CA 92324
(951) 830- 6864

CASTRO, ROBERTO
850 SOUTH VI A LATA
SUI TE 100A

COLTON, CA 92324
(951) 830- 6864

GEORGES, SAMER
15255 BEAR VALLEY
ROAD

HESPERI A, CA 92345
(951) 232- 3748

$289, 855
$289, 935
$0

$7, 275

$0

$7, 500

$0

$48, 017, 108
$8, 958, 444
$0

$7, 749, 600
$2,761, 748
$0

10/ 18/ 17 100%
11/ 20/ 17

02/20/18  100%
12/ 21/ 17 0%
01/ 05/ 18 0%
01/02/18 0%
02/ 01/ 18

0%

10/ 16/ 17 14%
11/ 06/ 17
06/ 20/ 20 19%

09/18/17  32%
10/ 06/ 17
o7/31/18 3%

SUSPENDED
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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08- SBD- 330- 40. 6/ 43. 5 NEAR RUNNI NG SPRI NGS FROM 2 M LES S/ OUNI TED ENG NEERI NG & SKEI TH, JONATHAN $814,569 10/ 26/ 17 76%
08-0Q6904 OLD CITY CREEK TO 0.6 M S/ O JCT 18 CONSTRUCTION, | NC 850 VI A LATA STE 104 $505, 523 ég; éi; 1; 62%
REPAI R/ REPLACE CULVERTS 336 NORTH CENTRAL AVE #10A  COLTON, CA
GLENDALE CA 91203 (951) 295- 8503
HVR (818) 662- 8055
08- SBD- 330- 43. 5/ 44. 1 NEAR RUNNI NG SPRINGS, FROM 0.6 M S/ OAMERI CA PACI FI C CONSTRUCTI ON NGUYEN, NHAN $362,505 10/ 02/ 17 81%
08- 0Q6804 JCT 18 7161 Cl TRUS VALLEY AVE 850 SOUTH VI A LATA $290, 4;3 ég; g;; :11; 82%
REPAI R/ REPLACE CULVERTS
EASTVALE CA 92880 Zg:}g\lw& 92324
(559)577-9999 909) 821- 8164
HVR (909) 821-
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 M LES N O KRAVER  SULLY- M LLER CONTRACTI NG YOUSSEF, NMAGED $17,320,000 11/07/17 5%
%N&Ng;slag-(zm) c ROAD TO JCT SR-58 (NORTH ALI GNMVENT)  COVPANY 15255 BEAR VALLEY RD $108, 923 (1)%5 gg; 1; 1%
0 CONSTRUCT MEDI AN W DEN SHOULDER 135 S. STATE COLLEGE BLVD. HESPERI A, CA 92345
BREA CA 92821 (951) 538- 3087 SUSPENDED
(714)578- 9600
08- VAR--/ 0 VARI OUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC INC TAHA, | SSA $2, 458,888 01/30/ 17 91%
2%‘3%??}883_(433) c (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SU TE A 7900 S. VIA LATA SUI TE $1, 8609, 8;3 82; %Z g 6%
BERNARDI NO ( ROUTES 15, 40, 95, 138, R VERSI DE CA 92504 100
-0 210 & 330) COUNTI ES 951) 352. 9646 COLTON, CA 92324
BN REPLACE DEGRADED ENVI RONVENTAL (951) 352- (951) 840- 8234
08- VAR- -/ 0 I'N RI VERSI DE COUNTY ON RTES 60 & 79 PETERSON- CHASE GENERAL $577,324 03/ 15/18 0%
08- 1H2204 AND | N SAN BERNARDI NO COUNTY ON ENG NEERI NG CONSTRUCTI ON, | NC. $0 04/ 16/18 0%
ROUTES 10, 38, 210 AND 215 16351 CONSTRUCTI ON Cl RCLE VES $0
DECK METHACRYLATE AND JOI NT SEAL
IRVINE CA 92606
(949) 252- 0441
Totals: Authorized Final Amt: $808, 630, 559 Completed to Date: $471, 104, 431 Work This Month: $248, 231

State of California Department of Transportation
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08-RI V-10-44.4/51.7 08- 100604
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08- RI V-10-24.2/0 08- 0QB904
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08- RI V-243-6.2/19.8 08- 1H8904
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08- SBD- 15-171. 8/ 173.8 08- 0M2804
08- SBD- 15- 15. 4/ 30. 8 08- 0Q7404
08- SBD- 15-18.5/21. 4 08- 1H7604
08- SBD- 18- 44.5/52. 8 08- 1C5604
08- SBD- 18-48.1/53. 1 08- 10904
08- SBD- 18-49.1/51. 6 08-0J9904
08- SBD- 18-95.5/0 08-1J5104
08- SBD- 18- 96. 5/ 101 08- O0R3904
08- SBD- 38- 26. 5/ 30. 8 08- 1G7004

08- SBD- 38-30. 9/0 08- OR3404

0 0 N N N N NN o oo oo o oo oo o gD
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08- SBD- 38-38. 6/ 0
08- SBD- 40- 149. 3/0
08- SBD- 40- 150. 2/ 153. 3
08- SBD- 40- 105. 8/ 149. 9
08- SBD- 40- 134.0/0
08- SBD- 40-/ 25
08- SBD- 58-/ 13
08- SBD-58-/12. 9
08- SBD-60-1.8/2.8
08- SBD-60-2.9/3.9
08-SBD-62-2.0/7.6
08-SBD-71-4.8/8.4
08- SBD- 74-52.1/62. 5
08- SBD- 91- 15. 6/ 15. 6
08- SBD- 138-2. 3/15. 2
08- SBD- 138-17.1/19.2
08- SBD- 142-3.8/5.7
08- SBD- 142-/ .8
08-SBD- 173-3.4/7.7
08- SBD- 210-11. 3/0
08- SBD- 210-11.7/12.1
08- SBD- 210-21. 8/ 27.3

Statement of Ongoing Contracts - Index

Contract

08-1F1104
08- 134004
08- 16904
08- 1F6304
08- 1F2804
08- OR1204
08- 1G1304
08- 347704
08-1C1704
08-1C1904
08-0QL304
08- 1C6004
08- OR7804
08- 0MB114
08-3401U4
08- 0QB004
08-0L7104
08- 134204
08- 1H3604
08-1J5704
08- 1F5104
08- OE5514

Page
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District
Federal Aid
- -
- E-
-S-
- SH

Cnty Rt Pm

Statement of Ongoing Contracts - Index

08- SBD- 210- 29. 3/ 33
08- SBD- 210-/10. 3

08- SBD- 215-3.7/3.7
08- SBD- 215-6. 6/ 0

08- SBD- 215-/2.7

08- SBD- 247- 23. 0/ 39
08- SBD- 330-40. 6/ 43.5
08- SBD- 330-43.5/44. 1
08- SBD- 395-39. 0/ 45.9

08-VAR--/0
08-VAR--/0

08

Contract

08- 1F2704
08-1G1914
08-1J7504
08- 134604
08-0J0704
08- 1H1004
08- 0Q6904
08- 0Q6804
08- ON9714
08- 1H2204
08- 1C6304

Page
12
12
12
12
12
12
13
13
13
13
13

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$162, 537, 435
$195, 191, 004

$62, 522, 699
$105, 796, 032
$282, 583, 390

Work Comp
$128, 381, 029
$42, 637, 321
$51, 549, 210
$64, 941, 829
$183, 595, 043



Statement of Ongoing Contracts - Federal Aid

District 08
Federal Aid Category Bid + CCO
District Total: $808, 630, 559

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:

Work Comp
$471, 104, 431
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